Customer Service Center & Office Renovation

Weekly Update — October 16, 2015
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Meetings & Milestones

This Week:

v' GWB Hanging Continued on 1%t and 2" Floors

v Hard Ceiling Framing Continued

v" MEPF Overhead Rough-In Continued

v' 10/13/15 - Subcontractor Meeting

v' 10/15/15 - O/A/GC Meeting

v Electrical Rough-In on Upper Floors Continued

v" Drywall Point Up and Prime Painting on Upper Floors Continued
Next Week:

» GWB Hanging Continues on 15t and 2" Floors

» MEPF Overhead Rough-In Continues

» 10/20/15 — Subcontractor Meeting

» 10/20/15 — Owner Low Voltage Vendor Coordination Meeting

» 10/22/15 - O/A/GC Meeting

» Electrical Rough-In on Upper Floors Continues

» Dryfall Paint Open Ceiling in 1%t Floor Customer Service Area

» Drywall Point Up and Prime Painting on Upper Floors Continues



1%t Floor Overhead MEPF Rough-In & Wall Hanging In Progress
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Progress Photos
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1%t Floor One-Sided Wall Hanging and Insulating In Progress



RODGERS | Leeper

Floors 2-4 Prime Painting In Progress
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